From: Moore, Patricia A <Patricia.Moore@fema.dhs.gov>

Sent: Monday, September 11, 2017 9:32 AM
To: Mason, Steve
Subject: RE: MA- Expired End Date

| will amend to extend Project End date.

From: Mason, Steve [mailto:mason.steve@epa.gov]
Sent: Monday, September 11, 2017 9:22 AM

To: Moore, Patricia A ; Hanson, Christine

Cc: Deruise, Arianne ; McMaster, Mason

Subject: RE: MA- Expired End Date

Pat, Christine had done a MATO, | believe, to extend the EPA-01 to September 30... | would really appreciate if y’all can
expedite getting this done today, since the MA’s completion date is today...

Let me know if there is anything else | need to do...

With Regards, Steve

Stephen Mason
EPA Region & (E3F.PE)
(/1445 Ross Avenus, Dallas, TX 73202
214-685-22T6

mason.stevelepa.gov

“Froquantly, my thoughts got bored and wallk
o 1o My mouth. Often, this ks @ bad thing ™

From: Mason, Steve

Sent: Sunday, September 10, 2017 8:15 PM
To: Moore, Patricia A

Cc: Deruise, Arianne ; McMaster, Mason
Subject: Re: MA- Expired End Date

Hi Patricia. There was an RRF from the RRCC to extend it to 09/30. It was supposed to be processed last week. | don't
have my computer with me but can you check in webeoc. We definitely need to amend it to 09/30. It was amended for
add funds to $275,000 total

Sent from my iPhone

On Sep 10, 2017, at 6:52 PM, Moore, Patricia A <Patricia.Moore@fema.dhs.gov> wrote:

Good Evening,

The Project End Date for EPA-01 is 09/11/2017. Please notify me if are planning on extending the end
date or de-obligate any funds or need any additional funding.

Thanks,

R0 A
7031803



Patricia A. Moore — MBA/MHRM

Emergency Management Specialist

IM-CORE Mission Assignment Manager/Coach Evaluator
Operations Integration Branch

Response Division

BB: 225-278-4388

Patricia.moore@fema.dhs.gov
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